

AGENCY CONSULTATION MEETING – SEPTEMBER 2022

MINUTES

21.09.2022

10.00AM

Microsoft Teams Virtual Meeting

ATTENDEES	Alasdair Cameron (Goodman), Caitlyn D’Arcy (Goodman), Luke Ridley (Goodman), Claudia Wheatley (Goodman), Carl Vincent (ErSed), Kiera Plumridge (SLR Consulting), Justine Clarke (WaterNSW)
MINUTES TAKER	Kiera Plumridge

ITEM	DISCUSSION
Welcome and Introductions	Kiera Plumridge - Welcome and outline of the meeting agenda.
Consultation Requirements – Staging Plan	Stephanie Partridge – Updates as per slides.
Progress & Upcoming Works - OWIE	Alasdair Cameron – Updates as per slides.
Progress & Upcoming Works - Building 1A	Stephanie Partridge – All building updates as per slides.
Progress & Upcoming Works - Building 2A	Luke Ridley – All building updates as per slides.
Progress & Upcoming Works - Building 3B	Caitlyn D’Arcy – All building updates as per slides.
Progress & Upcoming Works – Building 4E	Luke Ridley – All building updates as per slides.
Progress & Upcoming Works - Buildings 2C/2D	Caitlyn D’Arcy – All building updates as per slides.
Progress & Upcoming Works - Building 3C	Luke Ridley – All building updates as per slides. Stephanie Partridge notes plan swaps in progress for customer with Council.
Upcoming Works – Buildings 4A & 4B	Luke Ridley – Updates as per slides.
Upcoming Works - Buildings 5A & 5B	Caitlyn D’Arcy – Updates as per slides.
Environmental Performance	Carl Vincent – Updates as per slides. Alasdair Cameron – takes over after CV freezes in Teams for final slide.
Safety	Luke Ridley – Safety incident as per slide.
Consultation and Community Interactions	Kiera Plumridge – No complaints, enquiries or communications received or transmitted within the most recent reporting periods. Stephanie Partridge - notes old address in Castlereagh Street, KP to update to Roseberry as new address.
Stakeholder Feedback and Questions	Justine Clark – notes fencing being taken down, Alasdair confirms.
Meeting Closed 10.20AM	