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Welcome and Introductions
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Project Team:

Stakeholder Representatives

Organisation Goodman AT&L SLR Consulting Ersed

Role Proponent Project Manager & Contract 
Superintendent

Stakeholder Engagement Environmental 
Representative 

Key Contacts Stephanie Partridge Alex Lohrisch Dan Thompson Carl Vincent

Kym Dracopoulos Dane Segail Kate McKinnon

Alasdair Cameron

David Bulbrook

Luke Ridley



Upcoming DAs and Modifications
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SSD 7348 (MOD 6)
– Minor change to building layout on Precinct 3;

– Increase in building height for Building 2A to 14.9m at the ridge (18m incl. plant and 
solar panels, up from 15m);

– Minor changes in building form and layout of 2A & 2C-2E;

– Construction of Estate Road 8

New SSD (Building 2A & 2C-2E)
– Oakdale West Estate Stage 3 Development including construction, operation and use 

approval of the following warehouse and office facilities;
• Circa 44,000 sqm warehouse and office facility located at Precinct 2A;

• Circa 16,000 sqm warehouse and office facilities located at Precinct 2C;

New DA with PCC (Building 3A)
– Construction, operation and use approval of a circa 9,000 sqm warehouse and office 

facility
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Independent Urban Design Assessment
Duncan Corrigall – Allen Jack & Cottier
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Project Progress To Date - OWE
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• Road 1 and Road 3 remain on programme and are targeted for completion this year.
• The road basecourse has been completed and kerb installation has commenced
• Utility installation within both road corridors is ongoing.
• The retaining walls to the western boundary are complete and the installation of the associated noise 

wall is nearing completion.
• Earthworks to Precinct 4 is on programme and will continue into next year.
• All archaeological matters are now closed out.



Nov/Dec Project Program – OWE
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• Noise Wall Completion The temporary noise blanket wall in Aged Care will be removed 
after that.

• Road 1 and Road 3 footpaths

• Continuation of utility construction

• Asphalt to Road 1 and Road 3



Project Progress To Date - WNSLR
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• The section of road From Lenore Drive to Lockwood Road is complete.

• Handover of this section to the relevant authority is being finalised.

• The bridge over the Water NSW corridor is nearing completion with the final concrete pour for the 
bridge deck being completed this week.

• The remaining road from Lockwood road over the bridge into the site is on programme and being 
targeted for completion this year.



Nov/Dec Project Program – WNSLR
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• Completion of Bridge Structure – Abutments and approach slabs.

• The remaining road from Lockwood Road over the bridge into the site is on 
programme and being targeted for completion this year.

• Over the next few weeks the road base course will be completed followed by 
installation of kerb and foot paths.



Project Progress To Date – Project Waratah
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• Structural Steel Erection 
Progressing;

• Wall Cladding Installation 
Progressing;

• Roofing installation 
progressing;

• Internal Concrete Pours have 
commenced;

• External Hardstand Concrete 
Pours have commenced;

• Precast Concrete Panel 
Installation is progressing;

• In-ground services are being 
installed;



Nov/Dec Project Program – Project Waratah
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• Structural Steel Erection 
Progressing;

• Wall Cladding Installation 
Progressing;

• Roofing installation 
progressing;

• Internal Concrete Pours 
progressing;

• External Hardstand Concrete 
Pours progressing;

• Precast Concrete Panel 
Installation progressing;



Copyright © ErSed 2011

ER INSPECTIONS AND AUDITS: SSD7348 

ER INSPECTIONS

2019 TOTAL 3

2020 QTR1 (JAN-MARCH) 16

2020 QTR 2(APRIL-JUNE) 10 

2020 QTR 3 (JULY-SEPT) 3+3+3 =9

OCTOBER (PART) 2

TOTAL TO DATE 40



Copyright © ErSed 2011

ER INSPECTIONS AND AUDITS: SSD7348 

ER AUDITS  THIS PERIOD

SEPT 20

• OWE (INFRASTUCTURE)
• WNSLR

ESCP and BASINS
(sizing, flocculant use, management and 
record keeping)



Copyright © ErSed 2011

ENVIRONMENTAL PERFORMANCE: SSD7348

NON COMPLIANCES,

NON COMPLIANCE 

NIL



Copyright © ErSed 2011

EC INSPECTIONS AND AUDITS- SSD10397

INSPECTIONS AUDITS  THIS PERIOD

JULY 20 3

AUGUST 20 0

SEPTEMBER 20 1

OCTOBER 20 (PART) 1

TOTAL 4



Copyright © ErSed 2011

ENVIRONMENTAL PERFORMANCE- SSD10397

INCIDENTS AND COMPLAINTS AS DETAILED IN THE MONTLY  REPORTS  

INCIDENTS 

JUNE -OCT NIL 

NON COMPLIANCES

B13. THE APPLICANT MUST ENSURE:
(B) CONSTRUCTION TRAFFIC DOES NOT USE BAKERS LANE DURING THE HOURS OF 8 AM – 9.30 AM AND 
2.30 PM – 4 PM, MONDAY TO FRIDAY WHEN SCHOOLS ARE IN USE, TO AVOID CONFLICT WITH PEAK 
SCHOOL TRAFFIC ON BAKERS LANE;

17 AUG 20 A TRUCK DELIVERING A FORKLIFT USED BAKERS LANE WITHIN 8:30-9:00 PERIOD

THE NON COMPLIANCE WAS REPORTED IN ACCORDANCE WITH C11 & C12

14 AUG 20 A TRUCK WITH FLAT BED TRAILER ENTERED BAKERS LANE AND STOPPED IN FIRST 
200M WITHIN THE 8:30-9:00 PERIOD

THIS NON COMPLIANCE WILL BE REPORTED IN ACCORDANCE WITH C11 & C12



Safety
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• No external safety 
incidents

• Minor internal safety 
incidents 
– A Crane incident on the 

WNSLR Project occurred, 
with a truck cab being 
damaged by an object 
that was being lifted.



Consultation and Community Interactions
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• Manager of Emmaus Retirement Village on behalf of Resident
– Enquiry regarding television reception and potential
interference from project. Further details now provided by
the Village and investigation is underway.



Communications and Consultation Channels 
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Sources of information and complaints/enquiries via: 

• Website: oakdaleopportunities.com 

• Email: community.oakdalewest@goodman.com

• Phone: 1300 002 887 

• Post: Level 17, 60 Castlereagh Street, Sydney, NSW 2000 

• Community Meetings: Subject to scheduling 

• Enquiry Form: https://au.goodman.com/Oakdale-West-Industrial-Estate

Project information will be provided via a combination of: 

• Email

• Phone Call

• SMS

• Letter

• Newspaper

• Community Meetings

mailto:community.oakdalewest@goodman.com
https://au.goodman.com/Oakdale-West-Industrial-Estate


Stakeholder Feedback & Questions
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