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Project Summary
•

Approval for SSD 7348 granted including:
– Concept Approval for the full site identifying primary access, road layouts, developable
areas and biodiversity offsets
– Stage 1 development, facilitating construction of:
•
•
•
•

•

Civil works including earthworks, roads, drainage and services
Warehouse development within Precinct 1 located in the northern central area
Construction of the Western North South Link Road connecting to Lenore Drive
Landscaping along the western boundary.

Project Timeline
– Development Consent issued
– Construction and Environmental Management Plan (CEMP) prepared in accordance with
Consent Conditions, CEMP Approved
– Construction Certificates Received from Council
– Pre Construction Compliance report submitted.
– Sediment and Erosion Controls constructed and inspected in accordance with CEMP.
– Bulk Earthworks commenced and ongoing
– Monthly Environmental and Compliance Reports implemented
– Monthly community and agency stakeholder consultation on going
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Site Plan
N
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Master Plan
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Management of Environmental Aspects
There are a number of key environmental aspects applicable to the
project, with associated management plans prepared to address the
potential for impact including:
• Traffic and Transport:
– A Construction Traffic Management Plan (CTMP) has been prepared with a key
focus on minimising heavy vehicle movements along Bakers Lane during peak
school times and transferring traffic to the Lenore Drive access as soon as
possible
– Heavy vehicles movements will be managed to avoid queueing, parking and
loading on public roads
– A driver code of conduct is in place with associated training and ongoing
management of the drivers to support positive behaviours
– Periodic review of the CTMP will be undertaken with remedial action as
required
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Management of Environmental Aspects
• Water and Soil Management:
– Management plans include:
•
•
•
•

Erosion and Sediment Control Plan
Salinity Management Plan
Fill Importation Protocol
Dewatering and Management Procedure

– Sediment laden runoff is managed to capture and treat runoff prior to leaving
the site to prevent downstream impact
– Existing water flows will be managed to ensure downstream flows do not
increase
– Procedures have been implemented to avoid run out of material beyond the
site boundary by vehicles exiting the site
– Stripping and stockpiling of material is managed to minimise sediment laden
run off.
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Management of Environmental Aspects
• Flora and Fauna:
– Management Plans include:
• Aquatic Flora and Fauna Management Plan
• Terrestrial Flora and Fauna Management Plan

– Preclearance surveys and inspections have been undertaken by
qualified ecologists to minimise impacts on site flora and fauna
– Environmentally sensitive areas were delineated and protected
through fencing prior to works commencing in proximity
– Snakes are managed through appropriate fencing and inclusion of
snake habitat within the Biodiversity Offset Area
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Management of Environmental Aspects
• Heritage:
– An Unexpected Finds Protocol – Archaeological Items protocol has
been established to guide construction
– Contactors are trained in the implementation of the Unexpected Finds
Protocol
– Works would cease in the event of a potential find, prior to the NSW
Heritage Division being contacted and an exclusion area being
established
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Management of Environmental Aspects
• Noise and Vibration:
– Noise and vibration are managed by the Construction Noise and Vibration
Management Plan supported by real time monitoring
– The Management Plan focuses on the limiting of noise where possible, timing
of noisy activities to less intrusive times of the day and ongoing monitoring
and positive feedback into the construction program
– Respite periods will be considered where noise levels exceed 75dBA for
residential and 65dBA for schools and retirement village receivers, with
consultation undertaken with receivers
– Notification will be provided, along with contact details of relevant project
team members in the event of out of hours work
– Plant and equipment selected to minimise noise, along with laydown areas
being located away from receivers
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Management of Environmental Aspects
• Air Quality:
– Air Quality is managed by the Construction Air Quality Management Plan,
supported by real time monitoring
– Local weather conditions are monitored to guide construction activities, with
wind speeds directing mitigation measures and work programs
– Dust suppression occurs through watering down of exposed soils or fine
material
– Stockpiles in place for more than 20 days will be covered
– Vehicle emissions will be managed by minimising idling time and appropriate
management of driver behaviours in accordance with the code of conduct
– Particulate levels will be subject to ongoing monitoring and review.

12

Approvals and Proposals
• Approval granted by the NSW State Government to increase
hours of works for a limited area of the site (Lots 2A and 2B)
temporarily.
• Modifications 1, 2, and 3 to SSD 7348 and SSD 10397 still
under assessment by the NSW State Government.
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Project Program – March/April
Oakdale West Estate – Burton
Contractors
• Acceleration works to Lot 2B
• Earthworks to Western Noise Bund
• Cut to Fill in Precinct 1
• Cut to Fill in Precinct 2
• Cut to Fill in Precinct 3
• Crushing of rock on site.
• Placing material to stockpile from
Robson Civil in Precinct 4.
• Sewer underbore to start in April
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Western North South Link Road –
Robson Civil
Northern Section:
• Importation of fill to pavement
subgrade level
• Continuation of stormwater
• Commencement of services
installation
WaterNSW Corridor:
• Pipeline protection measures
• Bridge foundation validation testing
• Bulk earthworks
Southern Section:
• Completion of Construction Access
Road
• Bulk earthworks for pavements

Environmental Performance
ER INSPECTIONS AND AUDITS

INCIDENTS AND COMPLAINTS AS INCLUDED IN MONTLY REPORTS
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Community Interactions & Traffic Arrangements
•

•
•

•
•
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Targeted consultation meetings held with Emmaus College, Trinity Primary
and Mamre Anglican Schools to discuss the use of Bakers Lane for
construction traffic (as requested by TfNSW instead of Goodman’s
proposal to use Abbotts Road/Aldington Road).
Concerns raised via meetings and written submissions regarding use of
Bakers Lane during peak drop off/pick up times for Schools
Further discussions undertaken between Goodman, TfNSW, and DPIE with
agreement (in principle) reached that Abbotts Road/Aldington Road may be
utilised for construction traffic during peak School times. This will result in
the addition of line marketing and signage on Aldington Road.
Bakers Lane will not be used for additional construction traffic during
school peak drop off/pick up periods.
Goodman will respond to the letters issued from the schools. Goodman
reiterate their position that safety is the number one priority.

Traffic Arrangements
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Safety
• No external safety incidents
• Minor internal safety incidents. No injuries
• Minor unexpected finds onsite, including asbestos finds, have
now all been addressed, with the last of the impacted
material having been removed in accordance with EPA, the
Unexpected Finds Protocol and Council guidelines.
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Communications and Consultation Channels
Sources of information and complaints/enquiries via:
• Website: oakdaleopportunities.com
• Email: community.oakdalewest@goodman.com
• Phone: 1300 002 887
• Post: Level 17, 60 Castlereagh Street, Sydney, NSW 2000
• Community Meetings: Subject to scheduling
• Enquiry Form: https://au.goodman.com/Oakdale-West-Industrial-Estate
Project information will be provided via a combination of:
• Email
• Phone Call
• SMS
• Letter
• Newspaper
• Community Meetings
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Stakeholder Feedback & Questions
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